COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 16/ 2013

ESTI MATE SUMVARY 13: 51: 48
CONTI D C18219 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18219-BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.5  DAYS TI VE ALLOW 40 WORK DAYS
US 85 & CR 42 | NTERSECTI ON PERCENT TIME.  88.75 ORI G TI ME ALLON 40 WORK DAYS
PROQJECT NO FSA0853- 080
US 85 & CR 42 | NTERSECTI ON
NAVE OF ROAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 05/ 16/ 2013 DATE TI ME STARTED 08/ 26/ 2012
P.O BOX 405 DATE LET 07/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 20/ 2012 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 08/ 26/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 728, 936. 86 PARTI Cl PATI NG $ 25, 475. 00 $ 368. 75
AVARD PRQJIECT AMT: $ 719, 133. 69 NON- PARTI CI PATI NG 655, 280. 51 210, 815. 74
PERCENT COVPLETE: 93. 39% TOTAL EARNI NGS 680, 755. 51 211,184. 49
FUNDS AVAI LABLE: $ 48,181.35 STOCKPI LED MATER ALS 0. 00 -8,784.12
GROSS EARNI NGS 680, 755. 51 202, 400. 37
TOTAL CLAI VB $ 0. 00 RETAI NAGE -10, 787. 01 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 669, 968. 50 202, 400. 37
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 669, 968. 50 202, 400. 37
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 202, 400. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQIECT FSA0853- 080 ESTI MATE NO 0003 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
152. 00000 1. 000 152. 00
0010 202-00195 Renoval of Median Cover 906. 000 906. 000
SY 0. 000 0. 00
7.30000 906. 000 6,613. 80
0015 202-00203 Renoval of Curb and CGutter 733. 000 733. 000
LF 0. 000 0. 00
4. 65000 733. 000 3, 408. 45
0020 202-00220 Renoval of Asphalt Mat 714. 000 705. 000
SY 9. 000 62. 10
6. 90000 714. 000 4,926. 60
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0.00
0030 202-00248 Renoval of Runble Strips 485. 000 485. 000
LF 0. 000 0. 00
8. 00000 485. 000 3, 880. 00
0035 202-00250  *Renpval of Pavement Marking 2,787.000 482. 000
SF 2, 305. 000 8,182.75
3. 55000 2,787.000 9, 893. 85
0040 202-00810 Renoval of Gound Sign 19. 000 18. 000
EACH 0. 000 0. 00
47. 00000 18. 000 846. 00
0045 202-00821 Renoval of Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
41. 00000 2.000 82. 00
0050 202-04002 C ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 269. 00000 1. 000 1, 269. 00
0051 202-05026 Sawi ng Asphalt Mat (6 In) MCR 106. 000 106. 000
LF 0. 000 0. 00
2.00000 106. 000 212.00



CONTI D C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO 0003 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 066. 000 2, 066. 000
CcY -898. 000 -14, 368. 00
16. 00000 1, 168. 000 18, 688. 00
0060 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 503. 000 1, 367. 000
cY 135. 000 3, 780. 00
28. 00000 1, 502. 000 42, 056. 00
0065 203-01100 Proof Rolling 2.000 2.000
HOUR 0. 000 0. 00
160. 00000 2.000 320. 00
0070 203-01500 Bl adi ng 2.000 2.000
HOUR 0. 000 0. 00
128. 00000 2.000 256. 00
0075 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0.00
0080 203-01597 *Pot hol i ng 22.000 22.000
HOUR 0. 000 0. 00
193. 00000 22.000 4, 246. 00
0085 208-00002 Erosion Log (12 Inch) 60. 000 60. 000
LF 0. 000 0. 00
4.50000 60. 000 270.00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
595. 00000 1. 000 595. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
5, 520. 00000 1. 000 5, 520. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C18219 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO 0003 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00206 Erosi on Control Supervisor 35. 000 31.000
DAY 0. 000 0. 00
48. 00000 31. 000 1, 488. 00
0115 210- 00090 Reset Del i neat or 20. 000 3. 000
EACH 0. 000 0. 00
27.00000 3. 000 81. 00
0120 210-00810 Reset Gound Sign 3. 000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0125 212-00006 *Seedi ng (Native) 0.710 0. 410
ACRE 0. 300 621. 00
2,070. 00000 0.710 1, 469. 70
0130 213-00002  *Muil ching (Weed Free Hay) 0.710 0. 410
ACRE 0. 300 828. 00
2, 760. 00000 0.710 1, 959. 60
0135 213-00061 *Mul ch Tacki fier 142. 000 82. 000
LB 60. 000 252. 00
4. 20000 142. 000 596. 40
0140 304- 06007 Aggregate Base Course (Cl ass 6) 431. 000 403. 000
cY 23. 000 1, 380. 00
60. 00000 426. 000 25, 560. 00
0145 304- 09000 Aggr egat e Base Course (Special) 82. 000 82. 000
CY 0. 000 0. 00
87. 25000 82. 000 7,154.50
0150 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 451. 350 451. 350
TON 0. 000 0. 00
139. 00000 451. 350 62, 737. 65
0155 403-34741  *Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 195. 330 195. 330
TON 0. 000 0. 00
139. 00000 195. 330 27, 150. 87
0160 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
384. 00000 17. 000 6, 528. 00



CONTI D C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQIECT: FSA0853- 080 ESTI MATE NO 0003 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 503-00054 *Drilled Caisson (54 Inch) 42. 000 42.000
LF 0. 000 0. 00
495. 00000 42.000 20, 790. 00
0170 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
340. 00000 0. 000 0. 00
0175 603-10240 24 Inch Corrugated Steel Pipe 21. 000 21. 000
LF 0. 000 0. 00
56. 00000 21. 000 1,176. 00
0180 603-30024 24 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0185 609-21011 *Qurb and Gutter Type 2 (Section I-M 738. 000 738. 000
LF 0. 000 0. 00
23. 50000 738. 000 17, 343.00
0190 610- 00030 *Medi an Cover Material (Concrete) 2,697. 000 2,697. 000
SF 0. 000 0. 00
6. 00000 2,697. 000 16, 182. 00
0195 612-00101 Del i neator (Drivable Concrete Installation) (Type I) 36. 000 35. 000
EACH 1. 000 93. 00
93. 00000 36. 000 3, 348. 00
0200 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 39. 000 38. 000
EACH 0. 000 0. 00
93. 00000 38. 000 3,534. 00
0205 612-00103 Del i neator (Drivable Concrete Installation) (Type I11) 2.000 2.000
EACH 0. 000 0. 00
118. 00000 2.000 236. 00
0210 613-00206 *2 Inch Electrical Conduit (Bored) 653. 000 653. 000
LF 0. 000 0. 00
19. 35000 653. 000 12, 635.55
0215 613-00306 *3 Inch Electrical Conduit (Bored) 782. 000 782. 000
LF 0. 000 0. 00

18. 70000 782. 000 14, 623. 40



CONTI D: C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO. 0003 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 212. 000 1,212. 000
LF 0. 000 0. 00
23. 75000 1,212. 000 28, 785. 00
0225 613-01300 *3 Inch BElectrical Conduit (Plastic) 73. 000 73. 000
LF 0. 000 0. 00
13. 80000 73. 000 1, 007. 40
0230 613-10000 *Wring 1. 000 0.700
LS 0. 300 1, 401. 00
4, 670. 00000 1. 000 4, 670. 00
0235 613-32352 *Light Standard Steel (35 Foot) (2-Arm) 1. 000 0. 000
EACH 1. 000 2,111.00
2,111. 00000 1. 000 2,111.00
0240 613-40010 *Li ght Standard Foundati on 1. 000 1. 000
EACH 0. 000 0. 00
1, 269. 00000 1. 000 1, 269. 00
0245 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 6. 000 0. 000
EACH 6. 000 2, 400. 00
400. 00000 6. 000 2, 400. 00
0250 614-00011 *Sign Panel (Oass I) 61. 000 46. 000
SF 15. 000 395. 25
26. 35000 61. 000 1, 607.35
0255 614-00012 *Sign Panel (Oass I1I) 188. 750 129. 000
SF 51. 000 1, 206. 15
23. 65000 180. 000 4,257.00
0260 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 142. 000 142.000
LF 0. 000 0. 00
16. 20000 142. 000 2, 300. 40
0265 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 16. 000 16. 000
EACH 0. 000 0. 00
153. 00000 16. 000 2,448.00
0270 614-70336 *Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 9. 000 6, 750. 00
750. 00000 9. 000 6, 750. 00



CONTI D: C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO. 0003 13:51: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 614- 70560 *Traffic Signal Face (12-12-12-12-12) 7.000 0. 000
EACH 7.000 8, 260. 00
1, 180. 00000 7.000 8, 260. 00
0280 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2. 000 0. 000
EACH 2. 000 10, 870. 00
5, 435. 00000 2.000 10, 870. 00
0285 614-72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 1. 000 9, 687. 00
9, 687. 00000 1. 000 9, 687. 00
0285 MATERI AL ALLOMNCE Fire Preenption Unit and Tinmer 1. 000
EACH -1.000 -7,204.40
7, 204. 40000 0. 000 0. 00
0290 614-72876 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 0. 000
EACH 2. 000 1,134.00
567. 00000 2.000 1,134.00
0295 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 4.000 32, 660. 00
8, 165. 00000 4.000 32, 660. 00
0300 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 4.000 0. 000
(Non- I nvasi ve) EACH 4.000 3, 740. 00
935. 00000 4. 000 3, 740. 00
0300 MATERI AL ALLOMANCE Traffic Signal Vehicle Detector 4.000
Mcro T NI
( M ( ) EACH -4.000 -1,579.72
394. 93000 0. 000 0. 00
0305 614-79866 *Fire Preenption Unit and Tiner (Furnish Only) 1. 000 1. 000
EACH 0. 000 0. 00
3, 243. 00000 1. 000 3,243.00
0305 MATERI AL ALLOMNCE Fire Prevention Unit and Timer 0. 000
(furnish only) EACH 0. 000 0. 00
1, 350. 20000 0. 000 0. 00
0310 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 1. 000 36, 500. 00
36, 500. 00000 1. 000 36, 500. 00



CONTI D: C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO. 0003 13:51: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 18, 950. 00
18, 950. 00000 1. 000 18, 950. 00
0320 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 23, 900. 00
23, 900. 00000 1. 000 23, 900. 00
0325 614-86105 *Tel enetry (Field) 1. 000 0. 000
EACH 1. 000 4,235.00
4, 235. 00000 1. 000 4,235.00
0330 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 1. 000 19, 150. 00
19, 150. 00000 1. 000 19, 150. 00
0335 614-86800 *Uni nterrupted Power Supply 1. 000 0. 000
EACH 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0340 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7, 900. 00000 1. 000 7,900. 00
0345 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0350 627-00005 *Epoxy Pavenent MarKking 37.000 29. 000
GAL 8. 000 1, 104. 00
138. 00000 37.000 5, 106. 00
0355 627-00012 *Pavenent Marking Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0.00
0360 627-03001 *Preformed Plastic Pavement Marking (Type I11) 753. 000 178. 000
SF 374.500 4, 456. 55
11. 90000 552. 500 6,574.75
0365 630- 00000 *Fl aggi ng 600. 000 336. 250
HOUR 159. 750 4,153. 50
26. 00000 496. 000 12, 896. 00



CONTI D C18219 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO 0003 13:51:48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0370 630- 00007 *Traffic Control Inspection 25. 000 22.000
DAY 2.000 258. 00
129. 00000 24.000 3, 096. 00
0375 630- 00012 *Traffic Control Management 40. 000 29. 000
DAY 9. 000 6, 300. 00
700. 00000 38. 000 26, 600. 00
0380 630- 00015 *Uni formed Traffic Control Coordination 4. 000 0. 000
HOUR 0. 000 0. 00
10. 80000 0. 000 0. 00
0385 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0. 00
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 500
EACH 0. 400 2.16
5. 40000 0. 900 4. 86
0395 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 10. 000
EACH 8. 000 43. 20
5. 40000 18. 000 97. 20
0400 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 37.500
EACH 30. 000 162. 00
5. 40000 67.500 364. 50
0405 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 20. 000 324.00
16. 20000 45. 000 729. 00
0410 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 800 86. 40
108. 00000 1. 800 194. 40
0415 630- 80359 *Portabl e Message Sign Panel 78. 000 64. 000
DAY 0. 000 0. 00
15. 50000 64. 000 992. 00
0420 630- 80360 *Drum Channel i zi ng Devi ce 163. 000 81. 500
EACH 65. 200 352.08
5. 40000 146. 700 792.18



CONTI D C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQIECT: FSA0853- 080 ESTI MATE NO 0003 13: 51: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 21.60
1. 08000 45. 000 48. 60
0430 630-85020 *Mobi | e Attenuator 2. 000 1. 000
EACH 0. 800 3,372.00
4,215. 00000 1. 800 7,587.00
0435 700- 70010 F/ A M nor Contract Revisions 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0456 700- 70034 F/ A Jackhammer Curb MCR 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70040 F/ A Rail road 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70042 F/ A Railroad Fl aggi ng 5, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70050 F/ A Renoval of Light Pole 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18219-BI D ESTI MATE RUN 05/ 16/ 2013
PRQJECT: FSA0853- 080 ESTI MATE NO. 0003 13:51: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 700- 70082 F/ A Furnish & Install Electrical 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0481 900- 00007 Added Item (Each)/ Coring (0-10 Inches) MR 5. 000 5. 000
EACH 0. 000 0. 00
65. 00000 5. 000 325. 00
0482 900- 00007 Added Item (Each)/ Coring (10-18 Inch) MR 3. 000 3. 000
EACH 0. 000 0. 00
92. 50000 3.000 277.50
0483 900- 00012 Added Item (Foot)/ Mdified Concrete Curb (Special) MR 174. 000 174. 000
LF 0. 000 0. 00
29. 50000 174. 000 5,133. 00
0484 900- 00014 Added Item (Lunp Sunm)/ Pan (Special) MR 1. 000 1. 000
LS 0. 000 0. 00
440. 00000 1. 000 440. 00
CAT 0200 CURRENT AMI  $ 703,461.86 $ 202,031.62$% 655, 280.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0485 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0490 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0495 620- 00020 Sanitary Facility 1. 000 0. 750
EACH 0. 250 368. 75
1, 475. 00000 1. 000 1, 475. 00
CAT 0400 CURRENT AMI  $ 25,475.00 $ 368.75$ 25, 475. 00
PRQJIECT TOTAL CURRENT AMI  $ 728,936.86 $ 202,400.37$ 680, 755. 51



